BUREAU OF RECLAMATION

Middle Rio Grande Lower San Acacia Reach Improvements Project EIS

EIS Process Overview*

Issue Notice of Intent (NOI) to prepare Environmental Impact Statement (EIS) and start the scoping process
Spring 2023

We Are Here

30-day Scoping Period, including public scoping meetings
May 31, 2023—June 30, 2023

Prepare Draft EIS
Summer/Fall 2023

Publish Notice Of Availability (NOA) for Draft EIS
Fall 2023

45-day public review and comment period, including public meetings
Fall/Winter 2023

Prepare Final EIS
Spring 2024

Publish NOA for Final EIS and provide 30-day public review period
Summer 2024

Prepare Record of Decision (ROD)
Summer/Fall 2024

Implement decision

Opportunity for Public Involvement

*Dates subject to change